

Interoffice Memorandum

From: Albert Ruiz-Vela

Date: September 1, 1997

To: Dan Even

Subject: Monthly Report – August 1997
Product Development
& Engineering

cc: Mark Clineff
Glenn Lyon
Mark Vigna
Eckhard Vogel
Steve Tomassi
Dan Dixon
Brian Hulan
Henry Hulan

Farrokh Farzin-Nia
Mark Payne
Raymond Thornton
Ray Wong

Bob Davis
Ted Driefuss
Grace Kibler
Colin Matheson
Steve Paskin

Tom McCarthy
Joe Rotino
Mary Warren

ORMCO CONFIDENTIAL
AND PROPRIETARY
INFORMATION –

***DO NOT COPY
OR DISTRIBUTE***

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

9708_rec.doc

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

ORTHODONTIC PRODUCTS	4
NEW PRODUCT DEVELOPMENT ACTIVITIES	4
<u>BRACKETS / BUCCAL TUBES</u>	4
Alexander Spirit BRACKETS	4
SELF LIGATING BRACKET	4
BURSTONE Orthos CUSPID BRACKET with HORIZONTAL TUBE	4
TOOTH SHAPED PAD	5
TAKEMOTO LINGUAL APPLIANCE	5
<u>BANDS</u>	5
TEXTURED MOLAR BANDS	5
<u>INTRA ORAL</u>	6
MOLDED Mini-Stick Power Os	6
LOW COST RPE	6
Orthos LIP BUMPER	6
MANDIBULAR ANTERIOR REPOSITIONING APPLIANCE (Dr. Eckhart)	7
D.O. MANDIBULAR WIDENING DEVICE	7
<u>INSTRUMENTS</u>	7
FLUSH CUT DISTAL-END CUTTER	7
<u>ADHESIVES</u>	8
THICK LIGHT CURE ADHESIVE - Enlight	8
RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS	8
<u>BRACKETS / BUCCAL TUBES</u>	8
Orthos CM F in Spirit MB	8
Custom R, CUSTOM LABIAL APPLIANCE SYSTEM	9
ADHESIVE PRECOAT BRACKETS	9
TITANIUM BRACKET	10
TITANIUM BUCCAL TUBE - MIM PROCESS	10
Wildman LINGUAL BRACKET	10
SINGLE-PIECE BRACKET	11
<u>BANDS</u>	11
TITANIUM BANDS	11
<u>WIRE</u>	11
TITANIUM ALLOY WIRE	11
GOLD ARCHES	12
REVERSE-CURVE Copper Ni-Ti ARCHWIRES	12
<u>INTRA ORAL</u>	12
ORMCO CLASS II JUMPER	12
IMPROVED POWER CHAIN	13
<u>EXTRA ORAL</u>	13
WEDGE-SHAPED NECK STRAP	13
<u>SUPPLIES / DISPENSING SYSTEMS</u>	13
UNI-BRACKET PACKAGING	14
ARCH MEASURING TEMPLATE	14
<u>ADHESIVES</u>	14
MOISTURE-RESISTANT ADHESIVE	14
LINGUAL RETAINER ADHESIVE	14
ONE COMPONENT BAND CEMENT	15
<u>INSTRUMENTS</u>	15
MARA THREE-JAW PLIER	15
MARA TORQUE TOOL	15
<u>MISCELLANEOUS</u>	16
MATERIAL RESEARCH	16

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

PRODUCT IMPROVEMENT / MANUFACTURING SUPPORT ACTIVITIES	16
<i>IMPROVED OPTIMESH</i>	16
<i>CE MARKING</i>	16
<i>BRACKET PLACEMENT IMPROVEMENT</i>	17
<i>AOA (LABORATORY) ENGINEERING SUPPORT</i>	Error!
<i>AEZ / ETM INSTRUMENT SUPPORT</i>	16
<i>CUSTOM BRAZE</i>	17
ENDODONTIC PRODUCTS	17
NEW PRODUCT DEVELOPMENT	17
<i>Post Remover Kit EIE Endo</i>	17
RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS	18
<i>Buchanan HAND PLUGGER</i>	18
MISCELLANEOUS DEPARTMENT ACTIVITIES	18
<i>CAPITAL APPROPRIATION REQUESTS</i>	18
PRODUCTS CURRENTLY ON INACTIVE STATUS	18

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**ORTHODONTIC PRODUCTS****RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS****BRACKETS / BUCCAL TUBES**

CustomR, CUSTOM LABIAL APPLIANCE SYSTEM (Project 853-E Craig Andreiko/Eric Chapoulaud)

- a. Lab Reopening (Craig Andreiko)
 - 1) Accomplishments / Status
 - ☒ The design software for custom brackets was implemented in the Set-up software. A set of 10 brackets for the uppers 5x5 of the PK Thomas case was calculated. These developments were made necessary in order to attach the bracket to the jig, using real tip values, through a vertical cylindrical slot, which could not be done otherwise.
 - ☒ Software modules were added to our manufacturing program to automatically create a tree assembling the 10 brackets, and create a 'STL' file suitable for the Model Maker wax printer.
 - ☒ Attempt were made to print this tree with the new Model Maker II. Note: The vertical cylindrical slot has a diameter of 0.032 in. It was printed correctly and the support material could be removed easily from it without any manual operation.
 - 2) Goals For September
 - ☐ Create the Lower Jaw case using the newly scanned images. Implement new modules in the set-up programs to create the mandibular set-up and adapt the occlusion with the maxillary set-up.
 - ☐ Successfully print the upper brackets tree and cast it.
 - ☐ Manufacture the new jigs with the new attachment.
 - ☐ Assemble the upper case, using casted brackets and new jigs.
 - 3) Major Project Milestone
 - ⊙ 3D JIG Design Review: September 97
- b. 3D Digitizing (Eric Chapoulaud)
 - 1) Accomplishments / Status
 - ☒ According to the plan, a 3D Scan of the PK Thomas case lower Jaw has been acquired, using existing software.
 - 2) Goals For September
 - ☐ Scan a real clinical case using the same software.
 - 3) Major Project Milestone
 - ⊙ Clinical case scan: September 97.
- c. Bracket Fabrication (Eric Chapoulaud)
 - 1) Accomplishments / Status

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

- ☒ A new Build jet and heated line was sent by Sanders to replace our failing one. After replacement, we have been able to print a tree without any significant problems.
- 2) Goals For September
 - ☐ Upgrade the model maker software.
 - ☐ Print parts to check for accuracy and reliability.
- 3) Major Project Milestone
 - ◎ Reliable printing operation: October 97.